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Project:	 Cliff	Street	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	South	Willard	and	South	Prospect	St.	

on	the	north	side	of	the	road.		
Schedule:	 June	22,	2015	through	September	30,	2015	
	
Activities:	 The	contractor	has	completed	pouring	sidewalk	and	curb	between	Summit	

Ridge	and	South	Prospect	St.		Top	soil	and	seeding	has	occurred	on	the	top	
half	of	the	block	between	Summit	St	and	South	Prospect	St.	Construction	has	
paused	and	is	scheduled	to	resume	the	week	following	Labor	Day.		

	
Traffic:	 During	this	pause	Cliff	St	has	been	reopened	to	two-way	traffic.	Please	use	

caution	as	the	road	is	significantly	narrower	than	it	was	before	construction	
began.		

	
Project:	 Wayfinding	
Description:	 Installation	of	new	pedestrian	and	vehicular	signage	in	the	downtown.		
Schedule:	 June	29,	2015	through	September	28,	2015	
	
Activities:	 Work	has	begun	on	the	foundations	of	the	new	Wayfinding	Signs.	The	holes	

are	covered	over	with	wooden	barricades	and	cones	that	can	be	seen	
scattered	throughout	the	city.		Work	is	scheduled	to	continue	this	week	with	
more	foundations	being	dug	and	poured	with	concrete	as	well	as	the	first	
assembling	of	signage.	

	
Traffic:	 Localized	traffic	control	immediately	adjacent	to	work	sites	will	be	provided	

by	the	contractor,	this	will	include	lane	reductions	and	no	parking	as	
necessary.		
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Project:	 Street	Paving	
Description:	 Repaving	of	City	streets	as	identified	in	the	Approved	FY16	Street	

Reconstruction	Program.		
	 	
Schedule:	 July	6,	2015	through	October	16,	2015	
	
Activities:	 Top	course	paving	has	been	completed	on	Foster	St,	Loomis	St,	Hildred	Dr,	

Germain	St,	Sears	Ln	and	Spring	St.	Phase	1	of	paving	is	now	complete,	and	
Phase	2	of	paving	in	the	New	North	End	is	scheduled	to	begin	September	2	
with	Turf	Road,	Morgan	Street,	Barley	Road,	and	Plattsburg	Ave.	

	
Traffic:	 Local	traffic	will	be	maintained	with	on-site	traffic	control	and	signage.			
	
Project:	 Flynn	Ave	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	Pine	St	and	Shelburne	St	on	the	north	

side	of	Flynn	Ave.		
	
Activities:	 Tree	trimming	and	grubbing	has	been	completed.	Sidewalk	installation	has	

been	completed	along	the	project.	Restoring	the	surrounding	area	of	the	
project	and	finishing	touches	are	expected	to	take	another	week.	

	
Traffic:	 Throughout	the	project,	parking	along	the	north	and	south	side	of	Flynn	Ave	

may	be	altered.	Two	way	traffic	will	be	maintained	through	the	use	of	traffic	
control	and	flaggers.	

	
Schedule:	 August	1,	2015	through	September	30,	2015	
	
Project:	 Department	of	Public	Works	
Description:	 Other	projects	being	completed	by	the	Department	of	Public	Works	
	

Staniford/Bike	
Path	

Work	has	been	complete	on	the	narrowing	of	Staniford	Road.	New	
sidewalk	and	curb	ramps	have	been	installed	and	are	now	open	to	the	
public.		The	exposed	road	surface	will	be	repaired	when	that	portion	
of	Staniford	is	paved	next	month	as	part	of	Phase	2	of	this	year’s	
paving	project.	

Converse	Court	
Sidewalk	

The	sidewalk	on	the	east	side	of	the	road	is	being	upgraded	and	
replaced.	

South	Willard	
Sidewalk	

Sections	of	sidewalk	on	South	Willard	St	between	Beech	and	Howard	
Streets	are	scheduled	to	be	replaced	in	September.	

St	Paul	St	
Sidewalk	

Sections	of	sidewalk	on	St	Paul	St	between	South	Union	St	and	
Howard	St	are	scheduled	to	be	replaced	in	September.	

	


